

**2020 WIOA State Plan
Draft Timeline for Execution
April 18, 2019**

KEY ACTORS:

- State Workforce Development Board (SWDB)
- WIOA Core Partners (Core Partners): Department of Labor, Agency of Education, and Division of Vocational Rehabilitation
- WIOA State Plan Work Group (Work Group)
- Policy Committee
- Operating Committee

PHASE 1: April 18, 2019 – July 18, 2019

- April 18, 2019 (Full SWDB Meeting)
 - Core Partners present plan requirements to SWDB
 - SWDB established strategic plan and timeline for execution
 - SWDB identifies info needed from LMI, ACCD, etc. to inform State Strategic Vision & Goals
- May 30, 2019
 - Chair appoints Work Group members
- July 18, 2019 (Full SWDB Meeting)
 - LMI, ACCD, etc. present info requested by SWDB

PHASE 2: July 19, 2019 – December 31, 2019

- July-August 2019
 - Work Group drafts State Strategic Vision & Goals
 - Work Group outlines State Strategy
 - Core Partners draft State Operating Systems & Policies
- September 26, 2019
 - Policy Committee approves the State Strategic Vision & Goals
 - Policy Committee briefed on State Strategy outline and Core Partners' State Operating Systems & Policies
- September-October 2019
 - Work Group finalizes State Strategy
- October 17, 2019 (Full SWDB Meeting)
 - SWDB approves State Strategic Vision & Goals and State Strategy
- November-December 2019
 - Core Partners complete Program-Specific Requirements
 - Work Group and Core Partners finalize Performance Goals & Assessment and Strategy Implementation
 - Draft plan compiled

PHASE 3: January 1, 2020 – February 25, 2020

- January 2020 (Full Board Meeting)
 - SWDB approves draft plan
- February 1, 2020
 - Draft plan posted for public comment (February 1-15, 2020)
 - State Strategic Vision & Goals and State Strategy submitted to Legislature

- February 15-25, 2020
 - Work Group and Core Partners respond to public comments
 - Work Group and Core Partners propose final plan
- February 25, 2020
 - Operating Committee and Policy Committee approve final plan
 - Final plan sent to SWDB and Governor
- March 1, 2020
 - Final plan submitted to U.S. DOL

PHASE 4: March 2020 – July 1, 2020

- March-July 2020
 - Core Partners and U.S. DOL negotiate performance measures and reporting
- July 1, 2020
 - U.S. DOL approves final plan

DRAFT